COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 27/ 2015

ESTI MATE SUMVARY 10: 21: 49
CONTI D C20110 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 20110- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 56.0 DAYS TI VE ALLOW 50 WORK DAYS
ROCKFALL M TI GATI ON ON US6 PRO PERCENT TIME:  112. 00 ORI G TI VE ALLOW 50 WORK DAYS
PRQJECT NO. STA0062- 032
ROCKFALL M TI GATI ON ON US6 PRO
NAVE OF RQAD:
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTOR:
TK CONSTRUCTI ON US, LLC PAY PERI OD ENDI NG 03/ 26/ 2015 DATE TI ME STARTED 09/23/2014
2478 Patterson Road #17 DATE LET 07/ 11/ 2014 DATE WORK BEGAN 09/ 23/ 2014
DATE AWARDED 07/ 21/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 11/ 2014 DATE ACCEPTED
Grand Junction CO 81505 970- 257- 1879 DATE NOTI CE TO PROCEED 09/ 23/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,215, 317.39 PARTI Cl PATING $ 847, 246. 23 $ 337, 223.90
AWARD PROJECT AM: $ 1,033, 041.91 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 69. 71% TOTAL EARNI NGS 847, 246. 23 337,223.90
FUNDS AVAI LABLE: $ 368,071.16 STOCKPI LED MATERI ALS 91, 238.95 -64,726.35
GROSS EARNI NGS 938, 485. 18 272,497.55
TOTAL CLAI VB $ 0.00 RETAI NAGE -15,495. 63 -1, 869. 48
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 922, 989. 55 270, 628. 07
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 922, 989. 55 270, 628. 07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 270, 628. 07

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20110 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20110-BID ESTI MATE RUN 03/ 27/ 2015
PRQJECT: STA0062- 032 ESTI MATE NO 0006 10: 21: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 203-01582 *Truck (Dunp) To nove scal ed naterial to acceptable du 50. 000 0. 000
HOUR 0. 000 0. 00
111. 56000 0. 000 0.00
0010 203-01590 Front End Loader (Rubber Tire) Load Rock Scal ed 400. 000 247.500
Material on Trucks
HOUR 0. 000 0. 00
157. 50000 247.500 38, 981. 25
0015 203-01594 Conbi nati on Loader Assist in |oading scaled rock on 20. 000 0. 000
trucks
HOUR 0. 000 0. 00
144. 38000 0. 000 0. 00
0020 203-02300 Rock Scal er 1, 198. 000 1, 198. 000
HOUR 0. 000 0. 00
118. 81000 1, 198. 000 142, 334. 38
0025 203-02330 Labor er 70. 000 19. 500
HOUR 0. 000 0. 00
50. 72000 19. 500 989. 04
0030 208-00002 Erosion Log (12 Inch) 115. 000 115. 000
LF 0. 000 0. 00
7.85000 115. 000 902. 75
0035 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
5. 80000 0. 000 0. 00
0040 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
42.26000 0. 000 0. 00
0045 211-01115 *Rock Reinforcenment (Nunmber 10) 225. 000 100. 000
LF 118. 000 22,165.12
187. 84000 218. 000 40, 949. 12
0050 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
262. 50000 0. 000 0. 00
0055 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00

4. 75000 0. 000 0. 00



CONTI D C20110 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20110-BID ESTI MATE RUN 03/ 27/ 2015
PRQIECT: STA0062- 032 ESTI MATE NO 0006 10: 21: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 607-11577 Portabl e Rockfal |l Fence Assenbly To protect Roadway 160. 500 145. 000
surface
LF 0. 000 0. 00
399. 93000 145. 000 57, 989. 85
0065 607-55050 *Mesh Anchor (Speci al) 130. 000 83. 000
EACH 46. 000 32,181. 60
699. 60000 129. 000 90, 248. 40
0070 607-55060 Mesh Pin 5. 000 0. 000
EACH 0. 000 0. 00
452. 05000 0. 000 0. 00
0075 607-55100 Wre Mesh 130, 000. 000 0. 000
SF 40, 372. 000 92, 451. 88
2.29000 40, 372. 000 92, 451. 88
0075 MATERI AL ALLOMNCE Wre Mesh 119, 175. 000
SF - 40, 372. 000 - 38, 353. 40
0. 95000 78, 803. 000 74, 862. 85
0080 607-55103 *Cabl e Net (Special) 13, 500. 000 0. 000
SF 8, 165. 000 69, 647. 45
8. 53000 8, 165. 000 69, 647. 45
0080 MATERI AL ALLOMNCE Cabl e Net 13, 235. 000
SF -8, 165. 000 -26,372.95
3.23000 5, 070. 000 16, 376. 10
0085 626- 00000 Mobi | i zati on 1. 000 0. 600
LS 0. 400 37,211.50
93, 028. 74000 1. 000 93, 028. 74
0090 630-00000  Fl aggi ng 1, 900. 000 1, 421. 500
HOUR 224.000 7, 056. 00
31. 50000 1, 645. 500 51, 833. 25
0095 630- 00007 Traffic Control Inspection 50. 000 37.000
DAY 9. 000 590. 67
65. 63000 46. 000 3,018.98
0100 630-00012 Traffic Control Management 80. 000 52. 000
DAY 9. 000 6, 496. 92
721. 88000 61. 000 44,034. 68



CONTI D C20110 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20110-BID ESTI MATE RUN 03/ 27/ 2015
PRQJECT: STA0062- 032 ESTI MATE NO 0006 10: 21: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0105 630-80335 Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
65. 63000 0. 000 0. 00
0110 630-80336 Barricade (Type 3 M B) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
65. 63000 0. 000 0. 00
0115 630-80337 Barricade (Type 3 MC) (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
65. 63000 0. 000 0. 00
0120 630-80341 Construction Traffic Sign (Panel Size A) 43. 000 5. 500
EACH 0. 000 0. 00
65. 63000 5.500 360. 97
0125 630-80342 Construction Traffic Sign (Panel Size B) 44. 000 14. 500
EACH 0. 000 0. 00
65. 63000 14. 500 951. 64
0130 630-80343 Construction Traffic Sign (Panel Size O 8. 000 2.000
EACH 0. 000 0. 00
65. 63000 2.000 131. 26
0135 630-80344 Construction Traffic Sign (Special) 144. 000 36. 000
SF 0. 000 0. 00
26. 25000 36. 000 945. 00
0140 630-80355 Portabl e Message Sign Panel 3. 000 1. 500
EACH 0. 000 0. 00
1, 312. 50000 1. 500 1, 968. 75
0145 630- 80357 Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 0. 000
Type
yee) EACH 0. 000 0. 00
656. 25000 0. 000 0. 00
0150 630- 80359 Portabl e Message Sign Panel 14. 000 14. 000
DAY 0. 000 0. 00
65. 63000 14. 000 918. 82
0155 630- 80360 Drum Channel i zi ng Devi ce 35. 000 17.500
EACH 0. 000 0. 00
26. 25000 17. 500 459. 38



CONTI D C20110 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20110-BI D ESTI MATE RUN 03/ 27/ 2015
PRQIECT: STA0062- 032 ESTI MATE NO 0006 10: 21: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0160 630- 80380 Traffic Cone 250. 000 50. 000
EACH 0. 000 0. 00
6. 56000 50. 000 328. 00
0165 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0170 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700- 70034 F/ A Rock Fall Fence Repair on existing fence 40, 000. 000 24,176. 620
FA 8, 878. 020 8,878. 02
1. 00000 33, 054. 640 33, 054. 64
0190 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700- 70580 F/ A Test Instrunents 90, 000. 000 0. 000
FA 60, 544. 740 60, 544. 74
1. 00000 60, 544. 740 60, 544. 74
CAT 0200 CURRENT AMI  $ 1,194,144.14 % 272,497.55 $ 917, 311. 92
CAT NO0400 0400 CE Bid Itens
0200 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 916. 00000 1. 000 20, 916. 00
0205 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
257. 25000 1. 000 257.25
CAT 0400 CURRENT AMI  $ 21,173.25 % 0.00% 21,173.25
PRQIECT TOTAL CURRENT AMI $ 1,215,317.39% 272,497.55 $ 938, 485. 17



